



Task	Actual start date	Actual end date	Scheduled start date	Scheduled end date	Actual
Proposal	01/05/2011	01/07/2011	01/04/2011	01/07/2011	1
Analysis	01/07/2011	01/14/2011	01/07/2011	01/12/2011	0.8
Implementation	01/15/2011	01/27/2011	01/12/2011	01/25/2011	0.3
Testing	01/27/2011	01/30/2011	01/25/2011	01/28/2011	0

